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ESTIMATE RUN 05/30/2002

ESTIMATE SUMMARY 12:25:12

CONTID: C13445         ESTIMATE NO: 0005 PROG 1999

PCN: 13445-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 160A W/O La Veta PERCENT TIME:

PROJECT NO: NH 1603-018                   

160A W/O La Veta

NAME OF ROAD: US 160

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 05/30/2002 DATE TIME STARTED 06/27/2001

1800 NO. TAFT HILL ROAD DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/22/2001 DATE TIME STOPPED 05/21/2002

 DATE CONTRACT EXECUTED 06/07/2001 DATE ACCEPTED 05/21/2002

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 06/27/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,127,363.79 PARTICIPATING $ $ 918,205.03

AWARD PROJECT AMT: 3,059,738.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-198,975.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -636.96

SECURITIES ENCUMBERED 636.96

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.73

WORK DAYS

WORK DAYS

95.07%

154,179.08

918,205.03

719,230.03

719,230.03

$

$

$

$

2,973,184.71

0.00

2,973,184.71

0.00

2,973,184.71

-1,959.78

1,959.78

2,973,184.71

0.00

AMOUNT DUE 2,973,184.71 719,230.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 719,230.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13445-BID    ESTIMATE RUN 05/30/2002

PROJECT: NH 1603-018                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

400.00000 800.002.000

0.00

0010 REMOVAL OF END SECTION 7.000

0.000

202-00037  
 

7.000

EACH

180.00000 1,260.007.000

0.00

0015 REMOVAL OF DELINEATOR 100.000

0.000

202-00090  
 

292.000

EACH

1.25000 125.00100.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 250,512.000

0.000

202-00240  
 

250,512.000

SY  

0.24000 60,122.88250,512.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 4,275.000

0.000

202-01130  
 

4,275.000

LF  

1.70000 7,267.504,275.000

0.00

0030 *REMOVAL OF END ANCHORAGE 12.000

0.000

202-01300  
 

12.000

EACH

12.00000 144.0012.000

0.00

0035 CLEAN CULVERT DELETED FORM 105 0.000

0.000

202-04002  
 

0.000

EACH

250.00000 0.000.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 15,333.000

0.000

203-00060  
 

15,333.000

CY  

2.40000 36,799.2015,333.000

0.00

0045 BLADING 34.000

0.000

203-01500  
 

50.000

HOUR

75.00000 2,550.0034.000

0.00

0050 *TOPSOIL 9,418.000

0.000

207-00205  
 

33,725.000

CY  

2.60000 24,486.809,418.000

0.00

0055 EROSION BALES (WEED FREE) 64.000

0.000

208-00011  
 

64.000

EACH

12.00000 768.0064.000

0.00
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PCN: 13445-BID    ESTIMATE RUN 05/30/2002

PROJECT: NH 1603-018                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

2.000

210-00011  
 

2.000

EACH

165.00000 330.002.000

330.00

0065 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

3.000

210-00013  
 

3.000

EACH

235.00000 705.003.000

705.00

0070 *SEEDING (NATIVE) 15.400

15.800

212-00006  
 

31.200

ACRE

280.00000 8,736.0031.200

4,424.00

0075 *MULCHING (WEED FREE) 15.400

15.800

213-00003  
 

31.200

ACRE

295.00000 9,204.0031.200

4,661.00

0080 *MULCH TACKIFIER 1,540.000

1,580.000

213-00061  
 

3,120.000

LB  

1.50000 4,680.003,120.000

2,370.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FORM 105

0.000

0.000

403-00720  
 

0.000

TON 

44.00000 0.000.000

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 49,286.670

26,013.650

403-33711  
 

75,300.320

TON 

30.00000 2,259,009.6075,300.320

780,409.50

0090 MATERIAL ALLOWANCE HBP AGGREGATE 28,425.000

-28,425.000TON 

7.00000 0.000.000

-198,975.00

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

28,993.000

411-10255  
 

28,993.000

GAL 

0.70000 20,295.1028,993.000

20,295.10

0100 24 INCH CORRUGATED STEEL PIPE 22.000

0.000

603-10240  
 

22.000

LF  

50.00000 1,100.0022.000

0.00

0105 30 INCH CORRUGATED STEEL PIPE 17.000

0.000

603-10300  
 

17.000

LF  

65.00000 1,105.0017.000

0.00
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PCN: 13445-BID    ESTIMATE RUN 05/30/2002

PROJECT: NH 1603-018                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 36 INCH CORRUGATED STEEL PIPE DELETED FORM 105 0.000

0.000

603-10360  
 

0.000

LF  

75.00000 0.000.000

0.00

0115 42 INCH CORRUGATED STEEL PIPE 44.000

0.000

603-10420  
 

44.000

LF  

95.00000 4,180.0044.000

0.00

0120 48 INCH CORRUGATED STEEL PIPE 49.000

0.000

603-10480  
 

49.000

LF  

110.00000 5,390.0049.000

0.00

0125 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

200.00000 200.001.000

0.00

0130 30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

275.00000 275.001.000

0.00

0135 36 INCH STEEL END SECTION DELETED FORM 105 0.000

0.000

603-30036  
 

0.000

EACH

400.00000 0.000.000

0.00

0140 42 INCH STEEL END SECTION 4.000

0.000

603-30042  
 

4.000

EACH

575.00000 2,300.004.000

0.00

0145 48 INCH STEEL END SECTION 3.000

0.000

603-30048  
 

3.000

EACH

650.00000 1,950.003.000

0.00

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,825.000

1,000.000

606-00301  
 

12,900.000

LF  

10.00000 128,250.0012,825.000

10,000.00

0155 *END ANCHORAGE (NONFLARED) 9.000

1.000

606-02003  
 

10.000

EACH

1,650.00000 16,500.0010.000

1,650.00

0160 *END ANCHORAGE (FLARED) 9.000

1.000

606-02005  
 

10.000

EACH

1,650.00000 16,500.0010.000

1,650.00
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PCN: 13445-BID    ESTIMATE RUN 05/30/2002

PROJECT: NH 1603-018                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *DELINEATOR (TYPE I) 155.000

125.000

612-00001  
 

280.000

EACH

12.00000 3,360.00280.000

1,500.00

0170 *DELINEATOR (TYPE II) 20.000

4.000

612-00002  
 

24.000

EACH

13.00000 312.0024.000

52.00

0175 *DELINEATOR (TYPE III) 50.000

24.000

612-00003  
 

74.000

EACH

14.00000 1,036.0074.000

336.00

0180 SIGN PANEL (CLASS I) 0.000

60.000

614-00011  
 

60.000

SF  

21.00000 1,260.0060.000

1,260.00

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

56,000.00000 56,000.001.000

0.00

0190 *EPOXY PAVEMENT MARKING 558.000

263.700

627-00005  
 

821.700

GAL 

70.00000 57,519.00821.700

18,459.00

0195 *FLAGGING 2,564.500

992.000

630-00000  
 

3,556.500

HOUR

17.00000 60,460.503,556.500

16,864.00

0200 *TRAFFIC CONTROL SUPERVISOR 63.000

17.000

630-00002  
 

80.000

DAY 

350.00000 28,000.0080.000

5,950.00

0205 *TRAFFIC CONTROL INSPECTION 60.000

6.000

630-00007  
 

66.000

DAY 

150.00000 9,900.0066.000

900.00

0210 *FLASHING BEACON (PORTABLE) 3.000

3.000

630-80001  
 

6.000

EACH

190.00000 1,140.006.000

570.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000

38.000

630-80342  
 

76.000

EACH

140.00000 10,640.0076.000

5,320.00
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PCN: 13445-BID    ESTIMATE RUN 05/30/2002

PROJECT: NH 1603-018                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000

15.000

630-80343  
 

30.000

EACH

155.00000 4,650.0030.000

2,325.00

0225 *DRUM CHANNELIZING DEVICE 175.500

175.500

630-80360  
 

351.000

EACH

80.00000 28,080.00351.000

14,040.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.500

12.500

630-80363  
 

25.000

EACH

90.00000 2,250.0025.000

1,125.00

0235 *TRAFFIC CONE 150.000

150.000

630-80380  
 

300.000

EACH

14.00000 4,200.00300.000

2,100.00

0240 *MOBILE PAVEMENT MARKING ZONE 0.500

0.000

630-80510  
 

1.000

L S 

4,500.00000 2,250.000.500

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A INCENTIVE SMOOTHNESS 8,275.600

20,909.430

700-70014  
 

29,185.030

F A 

1.00000 29,185.0329,185.030

20,909.43

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,025.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 40,909.100

0.000

700-70025  
 

56,014.180

F A 

1.00000 40,909.1040,909.100

0.00
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PCN: 13445-BID    ESTIMATE RUN 05/30/2002

PROJECT: NH 1603-018                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

9,410.800

F A 

1.00000 0.000.000

0.00

CAT 2,956,184.71719,230.033,110,363.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0280 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0285 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 17,000.000.0017,000.00CURRENT AMT0400 $ $ $

$ 2,973,184.71719,230.03$3,127,363.79$CURRENT AMTPROJECT TOTAL


